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Change Number Federal Facility Agreement and Consent Order Date

M-15-07-01 Change Control Form 9/25/2007

Do not use blue ink. Type or print using black ink.

Originator Briant Charboneau Phone (509) 373-6137

Class of Change
[ I I - Signatories [X] II - Executive Manager [ ] III - Project Manager

Change Title
Modification of Hanford Federal Facility Agreement and Consent Order Interim Milestone M-15-40D to clarify scope and

establishment of a new M-15 Interim Milestone.
Description/Justification of Change

Approval of this change package authorizes;

1) Removal of the 200-SC-1 operable unit (OU) from the scope of the feasibility study in Interim Milestone M-15-40D and

establishment of a new interim milestone for a Remedial Investigation/Feasibility Study Report and Proposed Plan for OU

200-SC-1. The new interim milestone is being created to allow for the gathering of supplemental characterization

information for the 10 200-SC-1 waste sites. This change allows the 200-CW-5 Feasibility Study (M-15-40D) to proceed

without delay due to supplemental field work.

2) Removal of OUs from the scope of the feasibility study in Interim Milestone M-15-40D to be consistent with what was

agreed to in Change Package C-06-02, which was approved February 27, 2007. The C-06-02 Change Package moved eight
waste units in OU 200-CW-2, to OUs 200-MG-2, and 200-CW-1, and all waste units in OU 200-CW-4, to OUs 200-MG-2,
and 200-CW-1.

Impact of Change
This change package removes the 200-SC-1 OU from the scope of the M-15-40D Interim Milestone Feasibility Study and
establishes a new M-15-40E Interim Milestone to gather supplemental characterization for OU 200-SC-1. The changes will

not impact the completion of the M-15-00 Major Milestone.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management,
and budget documents (e.g., baseline change control documents; related work authorizations and directives).
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(Modifications to existin Tn-Party Agreement
are denoted with 6" .)

milestones are denoted with str4keeot; new milestone/text

Approvals

N/A ______ Approved -Disapproved

Ecology Date

E Approved -Disapproved

DOE-RL Date

1 / 8c7 Approved -Disapproved

EPA Date

Number Title Due Date

M1-olS- Submit a Leasibility.W studepor ad popsed plan forO~l200SC-< >23/21
4WE
M-015- Submit a revised feasibility study report and revised proposed plan for 20- 04/30/2008
40D CV! 2, 200 CW 1, 200-CW-5 and 200 SG 4OUs to EPA


